



Planning per fase:

Fase 1: 2-5-2022 t/m 3-6-2022

Fase 2: 30-5-2022 t/m 7-6-2022

Fase 3: 6-6-2022 t/m 24-6-2022

Fase 4: 22-6-2022 t/m 1-7-2022

Fase 5: 29-6-2022 t/m 22-7-2022

Fase 6: 18-7-2022 t/m 29-7-2022

